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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Office of the Secretary Of Defense Date: May 2017
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative Technologies

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element 296.683 459.966 846.470 1,175.832 -   1,175.832 958.802 620.173 89.365 103.000 Continuing Continuing

P250: Advanced Innovative
Technologies

296.683 459.966 846.470 1,175.832 -   1,175.832 958.802 620.173 89.365 103.000 Continuing Continuing

A. Mission Description and Budget Item Justification
The Strategic Capabilities Office (SCO) identifies, analyzes, demonstrates, and transitions game-changing applications of existing and near-term technology (and other
U.S. Government capabilities) to shape and counter emerging threats.  Currently focused on the Asia-Pacific Rebalance, SCO combines capability innovation with
concepts of operation and information management to develop novel concepts often crossing Service, Defense-Intelligence, and multi-classification divides.  This helps
to solve critical national security challenges in partnership with the Services, Defense Agencies, Combatant Commands (COCOMS), Joint Chiefs of Staff, Intelligence
Community, and the Office of the Secretary of Defense (OSD).  SCO analyzes, demonstrates, and red-teams these concepts on an accelerated time frame to enable
subsequent programmatic decisions on alternative capabilities that have greater mission impact and lower cost.

The Advanced Innovative Technologies Program Element (PE) contains projects that include in-depth analysis to determine technical and operational performance and
risk, component and subsystem-level prototyping and testing to reduce risk, and operational demonstrations to prove concept viability prior to subsequent programmatic
decisions.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.

B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 468.881 844.870 544.547 -   544.547
Current President's Budget 459.966 846.470 1,175.832 -   1,175.832
Total Adjustments -8.915 1.600 631.285 -   631.285

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -8.915 -  
• OTHER adjustments -   -   624.285 -   624.285
• Request for Additional Appropriations -   1.600 7.000 -   7.000

Change Summary Explanation
OTHER adjustments provided for FY 2017 and FY 2018.



UNCLASSIFIED

PE 0604250D8Z: Advanced Innovative Technologies UNCLASSIFIED
Office of the Secretary Of Defense Page 2 of 28 R-1 Line #97

Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Office of the Secretary Of Defense Date: May 2017
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative Technologies

The amended budget request for an additional of $1.600 million is required in FY 2017 and an additional $7.000 million in FY 2018 to address emergency
warfighting readiness requirements.
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Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

P250: Advanced Innovative
Technologies

296.683 459.966 846.470 1,175.832 -   1,175.832 958.802 620.173 89.365 103.000 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Strategic Capabilities Office (SCO) identifies, analyzes, demonstrates, and transitions game-changing applications of existing and near-term technology (and other
U.S. Government capabilities) to shape and counter emerging threats.  Currently focused on the Asia-Pacific Rebalance, SCO combines capability innovation with
concepts of operation and information management to develop novel concepts often crossing Service, Defense-Intelligence, and multi-classification divides.  SCO helps
to solve critical national security challenges in partnership with the Services, Defense Agencies, Combatant Commands (COCOMS), Joint Chiefs of Staff, Intelligence
Community, and the Office of the Secretary of Defense (OSD).  SCO analyzes, demonstrates, and red-teams these concepts on an accelerated time frame to enable
subsequent programmatic decisions on alternative capabilities that have greater mission impact and lower cost.

The Advanced Innovative Technologies Program Element (PE) contains projects that include in-depth analysis to determine technical and operational performance and
risk, component and subsystem-level prototyping and testing to reduce risk, and operational demonstrations to prove concept viability prior to subsequent programmatic
decisions.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
Title: Advanced Navigation
Description: Leverage existing technologies to analyze, build and demonstrate a prototype advanced navigation technique for
contested environments and integrate into a mature weapons system.

FY 2016 Accomplishments:
• Defined software development requirements and preliminary software design.
• Evaluated software – hardware compatibility in a captive-carry flight test.
• Modeled navigation performance when integrated into a weapon system.
• Defined system requirements and preliminary system design.
• Began test planning for demonstrations in FY 2017.
• Tested sensor hardware in captive-carry test and post-processed with navigation algorithms.
FY 2017 Plans:
• Determine baseline design of software development tools, flight software, and flight hardware.
• Conduct captive-carry flight test of baseline hardware and software.
• Conduct planning for integration into additional weapons.

11.659 3.350 -  
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Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Conduct functional qualification testing of hardware and software for flight test.
• Test sensor hardware and navigation software in captive-carry test.
• Drop guided test vehicles to demonstrate weapon accuracy using sensor hardware and navigation software.
Title: Alternative Strike
Description: The Alternative Strike program demonstrates feasibility and utility of launching existing/modified weapons from
existing launch platforms.  This project will retire risks associated with cross platform integration to enable transition of new
weapon/system combinations to Service partners. Due to the nature of these projects, specific applications and detailed plans are
available at a higher classification level. The Alternative Strike project transitions fully in FY 2017 from the Advanced Innovative
Analysis and Concepts Program Element (PE) 0603289D8Z to the Advanced Innovative Technologies (PE) 0604250D8Z.

FY 2017 Plans:
• Complete system design analysis and trade studies.
• Conduct environmental testing.
• Complete initial ground testing.
• Conduct sub-system requirement review.
• Develop wind tunnel models.
• Perform wind tunnel tests.
• Continue test planning.
FY 2018 Plans:
• Conduct initial design review.
• Develop initial weapon designs.
• Develop weapon system simulation.
• Continue ground testing.

-   198.030 175.760

Title: Assured Tactical C2 (ATC2)
Description: Leverage existing technologies to analyze and demonstrate an alternative tactical command and control solution for
contested environments.  Project will apply existing Department of Defense (DoD) investments in novel ways to increase tactical
command and control reliability in contested environments.  Due to the nature of these projects, specific applications and detailed
plans are available at a higher classification level.  This project transitions to the Services in FY 2017.

FY 2016 Accomplishments:
• Completed enhanced security and vulnerability assessments.

15.100 -   -  
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Demonstrated an integrated, secure, and assured operational environment that provides reliable communications and robust
security for the tactical warfighter.
• Demonstrated capabilities at Trident Warrior 16.
Title: AVATAR
Description: SCO will convert manned aircraft and target drones to avatars in order to develop enhanced combat capabilities.
Due to the nature of this project, specific applications and detailed plans are available at a higher classification level.

FY 2018 Plans:
• Conduct detailed design and systems engineering activities in support of system architecture, hardware design and platform
integration requirements.
• Establish a ground-based simulator for further system development and testing.
• Complete design review and execute vendor down-select.
• Finalize sensor package requirements and select systems for integration.

-   -   25.000

Title: Breaker
Description: The Breaker demonstration integrates existing systems to provide Combatant Commanders with long range,
surface- and air-delivered area effects. This project will demonstrate the feasibility and utility of launching this modified weapon
from existing  fires launchers. This project will retire risks associated with munition integration into and dispense from existing
systems including modifications to increase munition lethality. Due to the nature of these projects, specific applications and
detailed plans are available at a higher classification level.

FY 2018 Plans:
• Determine munition integration design.
• Conduct planning for integration into existing fires launchers.
• Conduct ground-based tests to confirm design and functionality.
• Continue mission analysis evaluating capability across multiple mission areas.

-   -   47.782

Title: Command and Control of the Information Environment (C2IE)
Description: The Command and Control of the Information Environment (C2IE) project provides Combatant Commands,
Services, Agencies, and Department of Defense leadership the ability to detect, monitor, understand, and act in the information
environment. The C2IE project leverages commercial and other existing software tools to enable dynamic understanding of the
information environment. C2IE will improve the warfighters ability to sense, understand, and visualize the information environment,
and collaboratively plan and execute responses. Due to the nature of this project, specific applications and detailed plans are
available at a higher classification level. The Command and Control of the Information Environment project transitions fully in

-   31.880 36.570
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
FY 2017 from the Advanced Innovative Analysis and Concepts Program Element (PE) 0603289D8Z to the Advanced Innovative
Technologies (PE) 0604250D8Z.

FY 2017 Plans:
• Demonstrate near real-time analysis of unclassified data sources on a single platform.
• Complete initial assessment of performance of four analytic components.
• Complete initial installation/demonstration of C2IE components on two Secure Internet Protocol Router (SIPR) networks.
• Perform developmental, operational, and interface testing of C2IE software.
• Initiate development of Tactics Techniques & Procedures (TTP) for use of developed analytics.
• Continue incremental software development of information Common Operational Picture (iCOP) and Situational Awareness (SA)
components of C2IE.
• Conduct multiple validation demonstrations and workshops for various Combatant Commanders (CCMDs).
• Establish a C2IE requirements working group and validation process.
FY 2018 Plans:
• Continue assessment of performance for four additional analytic components.
• Continue incremental software development, system integration, and testing cycle of the C2IE software.
• Continue installation/demonstration of C2IE components and system on SIPR networks for each Combatant Command.
• Continue developmental, operational, and interface testing of C2IE software.
• Continue conducting multiple validation demonstrations and workshops for Combatant Commanders (CCMDs).
• Develop a C2IE Capability Package (CP) and incorporate into the approved requirements Capability Definition Package (CDP).
Title: Contender
Description: SCO will develop and demonstrate an operational prototype that will extend the range of torpedoes for use in
expanded mission sets.  This project is currently funded within the Advanced Innovative Analysis and Concepts Program Element
0603289D8Z and will transition to the Advanced Innovative Technologies Program Element 0604250D8Z in FY 2017.

FY 2017 Plans:
• Refine Stakeholders Objectives Document.
• Design and test communications subsystems and integrate into full design.
• Test and scale propulsion plant to meet desired speed and range goals while keeping integrated form factor.
• Plan demonstrations to prove concept operational viability.
• Design, integrate and test required sensors with Guidance Navigation and Control (GNC) package.
FY 2018 Plans:

-   35.550 69.600
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B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Design and test host platform dynamics.
• Conduct in-water risk reduction tests.
• Conduct payload launch testing.
• Perform subsystem integration planning.
Title: Enhanced Munitions
Description: Leverage existing technologies to analyze and prototype enhancements to current munitions.  As existing munitions
age, leveraging advanced technology may enhance or buy-back performance.  This project will retire risks associated with
transition of enhanced munitions.  Due to the nature of these projects, specific applications and detailed plans are available at a
higher classification level.

FY 2016 Accomplishments:
• Conducted prototype component testing.
• Completed first In-Process Review (IPR) of munition enhancements concept and design.
FY 2017 Plans:
• Build and test munition enhancement article.
• Conduct second IPR of munition enhancements.
• Finalize Critical Experiment test plan.
• Plan and conduct first ground test of enhanced munition test article.
FY 2018 Plans:
• Build and test form factor enhancement article.
• Conduct third In-Progress Review of munition enhancements.
• Integrate enhancements into munitions test article.
• Plan and conduct second ground test of integrated enhanced munition test article.

22.300 41.960 29.970

Title: Ghost Fleet
Description: SCO will develop and demonstrate fleet integrated, operational prototype unmanned maritime vehicles to fill existing
mission requirements for Combatant Commanders. The prototypes will include the platforms, autonomy, Command, Control and
Communications (C3) and payload integration. Due to the nature of these projects, specific applications and detailed plans are
available at a higher classification level.

FY 2018 Plans:
• Build and evaluate unmanned capabilities to support future operational demonstrations.
• Begin payload integration activities.

-   -   206.000
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P250 / Advanced Innovative Technologies

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Finalize autonomy architecture to support mission, platform, and payload level autonomy development.
• Conduct operational assessments for prototype systems.
Title: Hornet's Nest
Description: SCO will develop a multi-mission Unmanned Aerial Vehicle (UAV) capable of launch from manned/unmanned
rotary and fixed wing aircraft and ground systems. Due to the nature of these projects, specific applications and detailed plans are
available at a higher classification level.

FY 2018 Plans:
• Conduct initial program and testing review.
• Conduct wargames to define operational scenarios.
• Conduct subsystem development and testing.
• Perform initial analysis for platform integration.
• Demonstrate integration of various payloads and capabilities.

-   -   24.000

Title: Hypervelocity Gun Weapon System (HGWS)
Description: Cost-effective, large magazine point defense will be demonstrated by closing the fire control loop between existing
sensors and prototype projectiles launched from existing families of powder guns. Due to the nature of this project, specific
applications and detailed plans are available at a higher classification level.

FY 2016 Accomplishments:
• Conducted live-fire projectile launches from numerous powder guns.
• Conducted a control actuation system test from high velocity guns.
• Tested projectile capabilities in hardware-in-the-loop and gun live-fire demonstrations.
• Built government-designed projectiles for FY 2016 and FY 2017 testing.
FY 2017 Plans:
• Test lethality of projectile.
• Use hardware-in-the-loop to test closed-loop system performance.
• Conduct closed-loop live-fire testing at high velocity launch against synthetic targets.
• Begin procurement of targets to be used in FY 2018 tests.
• Conduct prototype fire control sensor Critical Design Review (CDR).
• Conduct test site development activities.
• Continue procurement of test targets for live-fire testing.
FY 2018 Plans:

259.724 246.070 67.050
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B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Complete Advanced Projectile design concepts.
• Complete target procurement and support flight tests.
• Continue closed-loop performance demonstrations by conducting increasingly difficult fly-by engagements of live targets.
• Deliver Prototype Fire Control Radar and demonstrate enhanced range and precision.
• Complete Prototype Surveillance Radar modifications and support demonstrations.
• Integrate subsystems and conduct target intercepts.
Title: LiTE Saber
Description: SCO will develop and demonstrate a commercial-enabled tactical command, control and communication capability
to create secure tactical communications for Ground Forces in Anti-Access / Area Denial (A2/AD) environments.

FY 2018 Plans:
• Establish metrics and measurements.
• Establish candidate operating environments (vignettes/concepts of operation).
• Conduct analysis to define system characteristics and effectiveness.

-   -   65.000

Title: MAVEN
Description: Leverage advanced commercial technologies to provide advantage to the warfighter in contested environments.
Due to the nature of some of these projects, specific applications and detailed plans are available at a higher classification level.

FY 2018 Plans:
• Develop initial data sets.
• Demonstrate analytics interfaces with databases.
• Demonstrate initial analytic performance.

-   -   16.000

Title: Miniature Air Launched Decoy – X (MALD-X)
Description: SCO will leverage existing low-cost payloads by demonstrating autonomous swarming behavior of a large number
of Unmanned Aerial Vehicles (UAVs) as well as focused upgrades of the low cost Miniature Air-Launched Decoy (MALD) platform
(MALD-X).  This project seeks to demonstrate the operational effectiveness and tactical advantage provided by large numbers
of collaborative, expendable platforms.  Due to the nature of some of these projects, specific applications and detailed plans are
available at a higher classification level.

FY 2016 Accomplishments:
• Conducted ground and air-dropped micro-UAV swarm demonstrations.
• Completed MALD-X critical design review.

27.369 26.230 -  
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B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Conducted initial prototype subsystem testing.
• Anchored modeling and simulations, and updated operational effectiveness assessment.
FY 2017 Plans:
• Conduct large air-dropped micro-UAV swarm demonstration.
• Conduct platform/vehicle level ground testing.
• Conduct vehicle level captive-carry flight testing.
• Build, integrate and checkout flight test vehicles.
• Complete flight test demonstrations.
• Update modeling and simulations based on completed testing and update operational effectiveness assessment.
• Complete prototype development and testing in partnership with Service program offices to speed transition to a program of
record.
Title: Motley Crew
Description: SCO will leverage near term technologies being developed to enable interoperability between weapons.  Motley
Crew will enable collaboration among existing weapons to enhance capabilities Anti-Access / Area Denial (A2/AD) environment.
Due to the nature of this project, specific applications and detailed plans are available at a higher classification level.

FY 2018 Plans:
• Conduct detailed design and systems engineering activities in support of system architecture, hardware design and platform
integration requirements.
• Complete and validate lab, ground and flight test capability development activities.
• Conduct component- and subsystem-level platform integration development and testing.
• Perform platform testing in operationally relevant scenarios, on ground and inflight, to demonstrate basic collaborative
capabilities

-   -   32.000

Title: Perdix Gen 7
Description: Develop next generation micro-UAV (unmanned air vehicle) with improved endurance and processing power to
allow for a multi-mission capabilities with a focus on Intelligence, Surveillance, and Reconnaissance (ISR) capabilities.  The multi-
mission platform will be designed for use with multiple host platforms.

FY 2017 Plans:
Perform mission and systems analysis necessary to inform micro-UAV design limits (e.g. speed, endurance, stability).
Develop processing architecture and image processing technology required to collect and offload imagery data from UAV to host
platform.

-   1.600 7.000



UNCLASSIFIED

PE 0604250D8Z: Advanced Innovative Technologies UNCLASSIFIED
Office of the Secretary Of Defense Page 11 of 28 R-1 Line #97

Exhibit R-2A, RDT&E Project Justification: FY 2018 Office of the Secretary Of Defense Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
Perform a battery and power train analysis to inform build of low-cost, high performance micro-UAV.
FY 2018 Plans:
Finalized baseline design and begin build of both the micro-UAV and canister dispenser.
Test and integrate power source.
Title: Sea Dragon
Description: A cost-effective disruptive offensive capability will be demonstrated by integrating an existing weapon system with
an existing Navy platform.  Due to the nature of these projects, specific applications and detailed plans are available at a higher
classification level.

FY 2016 Accomplishments:
• Completed design of in-water test apparatus.
• Completed design of the ejection body and associated hardware.
• Identified and analyzed alternative targeting methods to enable down-select and follow on demonstrations.
• Procured long lead range test articles.
• Completed Land-Based Testing (LBT).
FY 2017 Plans:
• Initiate construction of launch support site.
• Conduct planning for underwater testing.
• Refine parameters for subsystem weapon integration and interoperability to support end-to-end demonstration.
FY 2018 Plans:
• Complete construction of launch support test site.
• Commence underwater static testing.
• Continue planning for in-water testing.
• Continue kill chain analysis within platform communications and fire control system architectures.

85.421 70.760 163.000

Title: Sea Mob
Description: SCO is developing a group of Unmanned Surface Vehicles (USVs) capable of cooperative swarming behaviors.
This project will demonstrate the ability to generate common situational awareness among USVs and conduct coordinated
dynamic planning required for sustaining cooperative behaviors.  This project is funded within the Advanced Innovative
Technologies Program Element 0604250D8Z in FY 2016 and FY 2017.  Due to the nature of these projects, specific applications
and detailed plans are available at a higher classification level.

20.186 18.120 10.160
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FY 2016 Accomplishments:
• Converted an Rigid Hull Inflatable Boat (RHIB) to operate as an autonomous USV and successfully conducted autonomous USV
operations, including long-distance unmanned transit.
• Demonstrated the ability to autonomously navigate.
• Converted additional ship to an autonomous USV and demonstrated a logistics resupply mission from ship to shore.
FY 2017 Plans:
• Acquire, install, integrate, and test subsystems on additional USVs.
• Demonstrate a tactical mission using multiple USVs that includes long range transit.
• Develop and test cooperative behaviors between USVs to conduct complex missions.
FY 2018 Plans:
• Integrate payloads with USV autonomy software.
• Develop human-in-the-loop targeting using existing Sea Mob USV onboard sensors and communications links.
• Further develop Sea Mob USV autonomy subsystems to enhance platform operation and survivability in hostile environments.
• Test USVs for specified missions using payload module.
• Conduct in-water exercises against relevant targets for specified missions.
• Finalize Sea Mob Technical Data Packages for transition.
Title: Sea Stalker
Description: SCO will leverage existing low-cost, persistent maritime platforms to offer Combatant Commanders deterrence
options during a crisis. The Sea Stalker project seeks to retire the risk of platform and payload integration to provide an immediate,
flexible capability. This project is currently funded within the Advanced Innovative Analysis and Concepts Program Element
0603289D8Z and will transition to the Advanced Innovative Technologies Program Element 0604250D8Z in FY 2017. Due to the
nature of these projects, specific applications and detailed plans are available at a higher classification level.

FY 2017 Plans:
• Manufacture and test integrated platform/payload systems.
• Develop command and control algorithms and power management plan necessary for operation.
• Perform platform testing in operationally relevant scenarios.
• Develop and test payload design and quantify effectiveness against mission goals.
FY 2018 Plans:
• Perform payload field testing for operational effectiveness.
• Perform in-water integrated payload/platform testing.

-   17.390 27.240
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• Demonstrate platform reliability and persistence.
• Conduct in-water platform testing with optimized algorithms.
Title: StormSystem
Description: StormSystem will leverage existing capabilities to develop a suite of tools that disrupts the adversary cyber network
exploitation (CNE). This effort will provide low-cost, at-scale obfuscation capabilities to government and industrial base research
and development networks.

FY 2018 Plans:
• Conduct initial system demonstration.
• Analyze system performance.

-   -   7.000

Title: Strike-X
Description: The Strike-X project leverages existing long range strike capabilities and develops alternative Concepts of
Employment (CONEMP) and Tactics, Techniques, and Procedures (TTP) to deliver near-term innovative long range strike
capabilities to Combatant Commanders. Due to the nature of this project, specific applications and detailed plans are available at
a higher classification level. The Strike-X project transitions fully in FY 2017 from the Advanced Innovative Analysis and Concepts
Program Element (PE) 0603289D8Z to the Advanced Innovative Technologies (PE) 0604250D8Z.

FY 2017 Plans:
• Conduct detailed design and systems engineering activities in support of system architecture, hardware design and platform
integration requirements.
• Develop Interface Control Documents (ICD) to manage integration of systems within Strike-X and integration on host platforms.
• Procure test article hardware to support component-level testing and integration.
• Continue fabrication of test articles to facilitate platform integration evaluations.
• Conduct component- and subsystem-level platform integration development and testing.
• Conduct test site development activities.
• Conduct platform design verification live fire testing to collect performance data to validate design and identify risks.
FY 2018 Plans:
• Complete detailed design and systems engineering activities in support of system architecture, hardware design and platform
integration requirements.
• Procure and receive test article hardware to support component-level and system-level testing and integration.
• Complete fabrication of system-level demonstrator and initial prototype test articles to facilitate platform integration evaluations.
• Complete test site development activities.

-   121.720 114.800
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• Conduct system-level live fire integration and validation engineering tests with demonstrator assets.
Title: TEM II
Description: Leverage existing technologies to analyze and demonstrate a prototype solution to disrupt enemy targeting of critical
U.S. assets. The first phase of this project will be demonstrated at sea and transition to the Navy in FY 2017.  The second phase
will leverage recent advances in commercial technology to provide additional capability. Due to the nature of these projects,
specific applications and detailed plans are available at a higher classification level.

FY 2016 Accomplishments:
• Manufactured and tested major subsystems.
• Conducted deployed testing of subsystems.
• Collected representative ground truth data.
• Conducted initial integration testing of the major subsystems.
FY 2018 Plans:
• Demonstrate prototype in a laboratory environment.
• Conduct analysis of subsystem alternatives.
• Begin planning for an at-sea demonstration.
• Complete interface control document.

18.207 -   18.000

Title: Third Eye
Description: Third Eye is a data architecture that leverages existing and emerging sensors to provide real-time tracking
and targeting for multi-Service weapon systems. This project is currently funded within the Advanced Innovative Analysis
and Concepts Program Element 0603289D8Z and will transition to the Advanced Innovative Technologies Program Element
0604250D8Z in FY 2017.

FY 2017 Plans:
• Conduct four spirals of targeting demonstrations.
• Complete low latency fusion algorithms development.
• Finalize analysis of data for improved data fusion.
• Develop updates to Mission Planning for Weapons/Tactical Employment guides.
• Provide test results and analysis to Combatant Commands.
FY 2018 Plans:
• Deploy limited operational capability.

-   33.810 25.400
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

B. Accomplishments/Planned Programs ($ in Millions) FY 2016 FY 2017 FY 2018
• Continue to update capability based on operator feedback.
Title: Vanguard
Description: SCO will provide a capability to detect and track troop and motorized unit movements across the battle field. Due to
the classified nature of this project, specific applications and detailed plans are available at a higher classification level.

FY 2018 Plans:
• Initiate sensor configuration design and analysis.
• Develop comprehensive program management plan and integrated master schedule.
• Examine scalability and component performance characterizations.
• Examine sensor and targeting prototype capabilities.
• Validate suitability of proposed design.

-   -   8.500

Accomplishments/Planned Programs Subtotals 459.966 846.470 1,175.832

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
OTHER adjustments provided for FY 2017 and FY 2018.
The amended budget request for an additional of $1.600 million is required in FY 2017 and an additional $7.000 million in FY 2018 to address emergency warfighting
readiness requirements.

D. Acquisition Strategy
N/A

E. Performance Metrics
Performance metrics are specific to each of the SCO efforts funded under the Advanced Innovative Technologies Program Element.  All of which include measures
identified in the management approach, Statement of Work (SOW) and Period of Performance (POP).  In addition, completions and successes are monitored against
schedules and deliverables stated in the initiative's management approach.  Due to the nature of these projects, specific applications and detailed plans are available at
a higher classification level.
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Alternative Strike Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   25.260 Nov 2017 -   25.260 Continuing Continuing   -   

Breaker C/TBD VARIOUS - TBD :
VARIOUS - TBD -   -   -   15.000 Oct 2017 -   15.000 Continuing Continuing   -   

Command and Control
of the Information
Environment (C2IE)

C/Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   8.570 Oct 2017 -   8.570 Continuing Continuing   -   

Contender Various

Naval Undersea
Warfare Center -
Newport, Naval
Surface Warfare
Center - Indian Head
Division, Naval Sea
Systems Command
- PMS404 : Newport,
RI / Indian Head,
MD / Navy Yard, DC

-   -   -   9.600 Oct 2017 -   9.600 Continuing Continuing   -   

Hypervelocity Gun
Weapon System (HGWS) IA Sandia : NM 5.394 4.687 Oct 2015 4.496 -   -   -     -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR SOSSEC : NJ 68.128 16.330 Oct 2015 7.284 1.000 Dec 2017 -   1.000   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR DOTC : NJ 41.609 42.812 Oct 2015 26.180 15.000 Nov 2017 -   15.000   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR PEO IWS 7.0 : VA 16.849 26.163 Oct 2015 87.392 -   -   -     -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR MDA / GTRI : AL, GA 24.676 8.000 50.856 20.000 Oct 2017 -   20.000   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR MDA / Parsons : AL,

VA 17.576 52.509 1.575 2.550 Oct 2017 -   2.550   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR US ARMY : Various 14.421 17.250 Oct 2015 42.093 -   -   -     -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR Defense

Microelectronics 32.103 1.430 Oct 2015 24.838 -   -   -     -      -      -   
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Activity  (DMEA) :
Various

Hypervelocity Gun
Weapon System (HGWS) MIPR

Air Force Life
Management
Center (AFLCMC)
- Hanscom AFB,
Massachusetts
Institute of
Technology / Lincoln
Laboratory (MIT /
LL) : MA

0.502 53.475 Oct 2015 1.356 1.500 Oct 2017 -   1.500   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR

NAVSEA ,
Johns Hopkins
Advanced Research
Laboratory : DC, MD

-   9.364 -   -   -   -     -      -      -   

Perdix Gen 7 C/TBD Various - TBD :
Various - TBD -   -   1.600 7.000 -   7.000 Continuing Continuing   -   

Sea Dragon C/TBD VARIOUS TBD :
VARIOUS TBD -   -   -   40.000 Oct 2017 -   40.000 Continuing Continuing   -   

Sea Stalker Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   7.000 Oct 2017 -   7.000 Continuing Continuing   -   

Strike-Ex Various

U. S. Army
Aviation and
Missile Research
Development and
Engineering Center
(AMRDEC) & Naval
Surface Warfare
Center, Carderock
Division (NSWCCD) :
AL & MD

-   -   -   14.000 Nov 2017 -   14.000 Continuing Continuing   -   

TEM II C/TBD VARIOUS - TBD :
VARIOUS - TBD -   -   -   15.500 Oct 2017 -   15.500 Continuing Continuing   -   

Subtotal 221.258 232.020 247.670 181.980 -   181.980   -      -      -   
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Advanced Navigation MIPR MIT/LL : MA 1.600 -   -   -   -   -     -      -      -   
Advanced Navigation
Software Development MIPR MIT/LL : MA 1.400 -   -   -   -   -     -      -      -   

Advanced Navigation MIPR AFLMC : FL 12.909 16.359 Oct 2015 3.350 -   -   -     -      -      -   

Air Launched Area Effects Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   17.782 Nov 2017 -   17.782 Continuing Continuing   -   

Alternative Strike MIPR

John Hopkins
University /
Advanced Physics
Lab)  (JHU/APL) :
MD

-   -   198.030 50.000 Nov 2017 -   50.000   -      -      -   

Alternative Strike Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   100.000 Oct 2017 -   100.000 Continuing Continuing   -   

Alternative Strike Option/
FFP

Ball Aerospace
and Technologies
Corporation :
Boulder, CO

-   -   -   0.500 Oct 2017 -   0.500 Continuing Continuing   -   

Assured Tactical C2 MIPR ONR, NRL, AFRL,
ARL : DMV 29.280 14.473 Oct 2015 -   -   -   -     -      -      -   

AVATAR Option/
FFP

Infoscitex : Dayton,
OH -   -   -   13.000 Nov 2017 -   13.000 Continuing Continuing   -   

AVATAR Option/
FFP

Georgia Tech
Research Institute :
Smyrna, GA

-   -   -   12.000 Nov 2017 -   12.000 Continuing Continuing   -   

Breaker MIPR

U.S. Army Aviation
and Missile
Research : Redstone
Arsenal, AL

-   -   -   15.000 Nov 2017 -   15.000 Continuing Continuing   -   

Command and Control
of the Information
Environment

MIPR Army Research
Laboratory : MD -   -   31.880 -   -   -     -      -      -   
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Command and Control
of the Information
Environment (C2IE)

Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   28.000 Oct 2017 -   28.000 Continuing Continuing   -   

Contender Various

Naval Undersea
Warfare Center -
Newport, Naval
Surface Warfare
Center - Indian Head
Division, Naval Sea
Systems Command
- PMS404 : Newport,
RI /  Indian Head,
MD /  Navy Yard, DC

-   -   -   60.000 Oct 2017 -   60.000 Continuing Continuing   -   

Enhanced Munitions MIPR MSIC, MDA : AL, VA 10.449 23.474 Oct 2015 41.960 29.970 Oct 2017 -   29.970   -      -      -   

Ghost Fleet MIPR
SPAWAR System
Center Pacific : San
Diego, CA

-   -   -   0.300 Nov 2017 -   0.300 Continuing Continuing   -   

Ghost Fleet MIPR
Naval Surface
Warfare Center :
Bethesda, MD

-   -   -   2.000 Nov 2017 -   2.000 Continuing Continuing   -   

Ghost Fleet C/Various TBD : VARIOUS
TBD -   -   -   203.700 Nov 2017 -   203.700 Continuing Continuing   -   

Hornets Nest MIPR

Aviation and
Missile Research,
Development, and
Engineering Center :
Redstone Arsenal,
AL

-   -   -   24.000 Jan 2019 -   24.000 Continuing Continuing   -   

Hypervelocity Gun
Weapon System (HGWS) MIPR SOSSEC : NJ -   20.699 -   15.000 Oct 2017 -   15.000   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR

Naval Surface
Warfare Center Port
Hueneme Division
(NSWC PHD),
WSMR : CA

-   13.053 -   10.000 Oct 2017 -   10.000   -      -      -   
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Hypervelocity Gun
Weapon System (HGWS) MIPR NSWCDD :

Dahlgren, VA -   4.315 -   2.000 Nov 2017 -   2.000   -      -      -   

Hypervelocity Gun
Weapon System (HGWS) MIPR Various : TBD -   -   35.550 -   -   -     -      -      -   

Intelligence, Surveillance,
and Reconnaissance (ISR)
Denial

MIPR JHU/APL : MD 19.787 19.470 Oct 2015 -   -   -   -     -      -      -   

LiTE Saber C/TBD VARIOUS TBD :
VARIOUS TBD -   -   -   64.000 Oct 2017 -   64.000 Continuing Continuing   -   

LiTE Saber Option/
FFP

Johns Hopkins/
Applied Physics Lab
(JHU/APL) : Laurel,
MD

-   -   -   1.000 Oct 2017 -   1.000 Continuing Continuing   -   

MAVEN C/TBD VARIOUS - TBD :
VARIOUS - TBD -   -   -   16.000 Nov 2017 -   16.000 Continuing Continuing   -   

Motley Crew Option/
FFP

Johns Hopkins/
Applied Physics Lab
(JHU/APL) : Laurel,
MD

-   -   -   2.000 Nov 2017 -   2.000 Continuing Continuing   -   

Motley Crew C/TBD VARIOUS TBD :
VARIOUS TBD -   -   -   30.000 Oct 2017 -   30.000 Continuing Continuing   -   

Sea Dragon MIPR

IWS, NAVSEA,
NUWC, SPAWAR,
NAVAIR & JHU/
APL : Various

-   81.000 Oct 2015 70.760 -   -   -     -      -      -   

Sea Dragon MIPR

Naval Sea Systems
Command (073) :
Washington Navy
Yard DC

-   -   -   20.000 Oct 2017 -   20.000 Continuing Continuing   -   

Sea Dragon Option/
FFP

John Hopkins
University/Applied
Research Laboratory
(JHU/APL) : Laurel,
MD

-   -   -   2.000 Oct 2017 -   2.000 Continuing Continuing   -   
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Sea Dragon Option/
FFP

SEACORP :
Middleton, RI -   -   -   1.000 Oct 2017 -   1.000 Continuing Continuing   -   

Sea Dragon C/TBD VARIOUS TBD :
VARIOUS TBD -   -   -   100.000 -   100.000 Continuing Continuing   -   

Sea Mob MIPR

NSWC/CCD, NSWC/
PCD, JHU/APL,
PSU/ARL, JPL :
Various

-   19.985 Oct 2015 18.120 10.160 Nov 2017 -   10.160   -      -      -   

Sea Stalker MIPR Various : TBD -   -   17.390 20.240 Oct 2017 -   20.240   -      -      -   

Storm System Option/
FFP

Pacific Northwest
National Laboratory :
Richland, WA

-   -   -   7.000 Oct 2017 -   7.000 Continuing Continuing   -   

Strike-Ex MIPR

U. S. Army
Aviation and
Missile Research
Development and
Engineering Center
(AMRDEC) & Naval
Surface Warfare
Center, Carderock
Division (NSWCCD) :
AL & MD

-   -   121.720 100.800 Oct 2017 -   100.800   -      -      -   

TEM II MIPR
Naval Research
Laboratory :
Washington, DC

-   -   -   0.500 Oct 2017 -   0.500 Continuing Continuing   -   

TEM II MIPR
Military Sea lift
Command - USNS :
NORFOLK, VA

-   -   -   2.000 Oct 2017 -   2.000 Continuing Continuing   -   

Third Eye MIPR

Naval Systems
Management Activity
(NSMA), Naval
Research Laboratory
- NRL : DC, MA, VA

-   -   33.810 25.400 Nov 2017 -   25.400   -      -      -   
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Unmanned Aerial Vehicle
Payloads MIPR MIT/LL, SSC Pacific,

NAWCWD : Various -   15.118 Oct 2015 26.230 -   -   -     -      -      -   

Vanguard Various VARIOUS - TBD :
VARIOUS - TBD -   -   -   8.500 Nov 2017 -   8.500 Continuing Continuing   -   

Subtotal 75.425 227.946 598.800 993.852 -   993.852   -      -      -   

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 296.683 459.966 846.470 1,175.832 -   1,175.832   -      -      -   

Remarks
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

BREAKER Product Development
Product Development

C2IE Platform Integration
Platform Integration

C2IE Transition Management
Transition Management

Contender Product Development
Product Development

HGWS - Product Development
Product Development

Perdix Gen 7 - Product Development
Product Development

Sea Dragon - Product Development
Product Devlopment

Strike X - Product Development
Product Devlopment

TEM II - Product Development
Product Development

Advanced Navigation Test & Evaluation
Test & Evaluation

Air Launched Area Effects - T & E
Test & Evaluation

Alternative Strike - T & E
Test & Evaluation
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

AVATAR - T & E
Test & Evaluation

BREAKER - T & E
Test & Evaluation

C2IE - T & E
Test & Evaluation

Contender - T & E
Test & Evaluation

Enhanced Munitions - T & E
Test & Evaluation

Ghost Fleet - T & E
Test & Evaluation

Hornet's Nest - T & E
Test & Evaluation

HGWS - T & E
Test & Evaluation

LiTE Saber - T & E
Test & Evaluation

MAVEN - T & E
Test & Evaluation

Motley Crew - T & E
Test & Evaluation

Sea Dragon - T & E
Test & Evaluation

Sea Mob - T & E
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Test & Evaluation
Sea Stalker - T & E

Test & Evaluation
Storm System - T & E

Test & Evaluation
Strike X - T & E

Test & Evaluation
TEM II - T & E

Test & Evaluation
Third Eye - T & E

Test & Evaluation
Vanguard - T & E

Test & Evaluation
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

BREAKER Product Development
Product Development 1 2018 4 2020

C2IE Platform Integration
Platform Integration 2 2017 4 2018

C2IE Transition Management
Transition Management 4 2018 4 2019

Contender Product Development
Product Development 1 2017 4 2020

HGWS - Product Development
Product Development 1 2017 4 2018

Perdix Gen 7 - Product Development
Product Development 4 2017 4 2020

Sea Dragon - Product Development
Product Devlopment 1 2017 4 2017

Strike X - Product Development
Product Devlopment 1 2017 4 2019

TEM II - Product Development
Product Development 1 2017 4 2020

Advanced Navigation Test & Evaluation
Test & Evaluation 1 2017 4 2017

Air Launched Area Effects - T & E
Test & Evaluation 1 2018 4 2020
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Start End
Events by Sub Project Quarter Year Quarter Year

Alternative Strike - T & E
Test & Evaluation 1 2017 4 2020

AVATAR - T & E
Test & Evaluation 1 2018 4 2022

BREAKER - T & E
Test & Evaluation 4 2017 3 2019

C2IE - T & E
Test & Evaluation 4 2017 4 2018

Contender - T & E
Test & Evaluation 1 2017 4 2020

Enhanced Munitions - T & E
Test & Evaluation 1 2017 3 2018

Ghost Fleet - T & E
Test & Evaluation 1 2018 4 2020

Hornet's Nest - T & E
Test & Evaluation 1 2018 2 2020

HGWS - T & E
Test & Evaluation 1 2017 3 2019

LiTE Saber - T & E
Test & Evaluation 1 2017 3 2020

MAVEN - T & E
Test & Evaluation 1 2018 3 2020

Motley Crew - T & E
Test & Evaluation 1 2018 3 2020

Sea Dragon - T & E
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R-1 Program Element (Number/Name)
PE 0604250D8Z / Advanced Innovative
Technologies

Project (Number/Name)
P250 / Advanced Innovative Technologies

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation 1 2017 4 2017
Sea Mob - T & E

Test & Evaluation 1 2017 4 2018
Sea Stalker - T & E

Test & Evaluation 1 2017 3 2019
Storm System - T & E

Test & Evaluation 2 2017 3 2020
Strike X - T & E

Test & Evaluation 2 2017 3 2019
TEM II - T & E

Test & Evaluation 2 2017 3 2020
Third Eye - T & E

Test & Evaluation 2 2017 3 2019
Vanguard - T & E

Test & Evaluation 1 2018 3 2020
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         The Strategic Capabilities Office (SCO) identifies, analyzes, demonstrates, and transitions game-changing applications of existing and near-term technology (and other U.S. Government capabilities) to shape and counter emerging threats.  Currently focused on the Asia-Pacific Rebalance, SCO combines capability innovation with concepts of operation and information management to develop novel concepts often crossing Service, Defense-Intelligence, and multi-classification divides.  This helps to solve critical national security challenges in partnership with the Services, Defense Agencies, Combatant Commands (COCOMS), Joint Chiefs of Staff, Intelligence Community, and the Office of the Secretary of Defense (OSD).  SCO analyzes, demonstrates, and red-teams these concepts on an accelerated time frame to enable subsequent programmatic decisions on alternative capabilities that have greater mission impact and lower cost.

The Advanced Innovative Technologies Program Element (PE) contains projects that include in-depth analysis to determine technical and operational performance and risk, component and subsystem-level prototyping and testing to reduce risk, and operational demonstrations to prove concept viability prior to subsequent programmatic decisions.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
         
             
                 468.881
                 844.870
                 544.547
                 544.547
            
             
                 459.966
                 846.470
                 1175.832
                 1175.832
            
             
                 -8.915
                 1.600
                 631.285
                 631.285
            
             
                 
                     -8.915
                
                 
                     
                         OTHER adjustments
                         
                             624.285
                             624.285
                        
                    
                     
                         Request for Additional Appropriations
                         
                             1.600
                             7.000
                             7.000
                        
                    
                
            
             OTHER adjustments provided for FY 2017 and FY 2018.
The amended budget request for an additional of $1.600 million is required in FY 2017 and an additional $7.000 million in FY 2018 to address emergency warfighting readiness requirements.
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                             Advanced Navigation
                             Leverage existing technologies to analyze, build and demonstrate a prototype advanced navigation technique for contested environments and integrate into a mature weapons system.
                             
                                 
                                     11.659
                                     • Defined software development requirements and preliminary software design.
• Evaluated software – hardware compatibility in a captive-carry flight test.
• Modeled navigation performance when integrated into a weapon system.
• Defined system requirements and preliminary system design.
• Began test planning for demonstrations in FY 2017.
• Tested sensor hardware in captive-carry test and post-processed with navigation algorithms.
                                
                            
                             
                                 
                                     3.350
                                     • Determine baseline design of software development tools, flight software, and flight hardware.
• Conduct captive-carry flight test of baseline hardware and software.
• Conduct planning for integration into additional weapons.
• Conduct functional qualification testing of hardware and software for flight test.
• Test sensor hardware and navigation software in captive-carry test.
• Drop guided test vehicles to demonstrate weapon accuracy using sensor hardware and navigation software.
                                
                            
                        
                         
                             Alternative Strike
                             The Alternative Strike program demonstrates feasibility and utility of launching existing/modified weapons from existing launch platforms.  This project will retire risks associated with cross platform integration to enable transition of new weapon/system combinations to Service partners. Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level. The Alternative Strike project transitions fully in FY 2017 from the Advanced Innovative Analysis and Concepts Program Element (PE) 0603289D8Z to the Advanced Innovative Technologies (PE) 0604250D8Z.
                             
                                 
                                     198.030
                                     • Complete system design analysis and trade studies.
• Conduct environmental testing.
• Complete initial ground testing.
• Conduct sub-system requirement review.
• Develop wind tunnel models.
• Perform wind tunnel tests.
• Continue test planning.
                                
                                 
                                     175.760
                                
                                 
                                     175.760
                                     • Conduct initial design review.
• Develop initial weapon designs.
• Develop weapon system simulation.
• Continue ground testing.
                                
                            
                        
                         
                             Assured Tactical C2 (ATC2)
                             Leverage existing technologies to analyze and demonstrate an alternative tactical command and control solution for contested environments.  Project will apply existing Department of Defense (DoD) investments in novel ways to increase tactical command and control reliability in contested environments.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.  This project transitions to the Services in FY 2017.
                             
                                 
                                     15.100
                                     • Completed enhanced security and vulnerability assessments.
• Demonstrated an integrated, secure, and assured operational environment that provides reliable communications and robust security for the tactical warfighter.
• Demonstrated capabilities at Trident Warrior 16.
                                
                            
                        
                         
                             AVATAR
                             SCO will convert manned aircraft and target drones to avatars in order to develop enhanced combat capabilities. Due to the nature of this project, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     25.000
                                
                                 
                                     25.000
                                     • Conduct detailed design and systems engineering activities in support of system architecture, hardware design and platform integration requirements.
• Establish a ground-based simulator for further system development and testing.
• Complete design review and execute vendor down-select.
• Finalize sensor package requirements and select systems for integration.
                                
                            
                        
                         
                             Breaker
                             The Breaker demonstration integrates existing systems to provide Combatant Commanders with long range, surface- and air-delivered area effects. This project will demonstrate the feasibility and utility of launching this modified weapon from existing  fires launchers. This project will retire risks associated with munition integration into and dispense from existing systems including modifications to increase munition lethality. Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     47.782
                                
                                 
                                     47.782
                                     • Determine munition integration design.
• Conduct planning for integration into existing fires launchers.
• Conduct ground-based tests to confirm design and functionality. 
• Continue mission analysis evaluating capability across multiple mission areas.
                                
                            
                        
                         
                             Command and Control of the Information Environment (C2IE)
                             The Command and Control of the Information Environment (C2IE) project provides Combatant Commands, Services, Agencies, and Department of Defense leadership the ability to detect, monitor, understand, and act in the information environment. The C2IE project leverages commercial and other existing software tools to enable dynamic understanding of the information environment. C2IE will improve the warfighters ability to sense, understand, and visualize the information environment, and collaboratively plan and execute responses. Due to the nature of this project, specific applications and detailed plans are available at a higher classification level. The Command and Control of the Information Environment project transitions fully in FY 2017 from the Advanced Innovative Analysis and Concepts Program Element (PE) 0603289D8Z to the Advanced Innovative Technologies (PE) 0604250D8Z.
                             
                                 
                                     31.880
                                     • Demonstrate near real-time analysis of unclassified data sources on a single platform.
• Complete initial assessment of performance of four analytic components.
• Complete initial installation/demonstration of C2IE components on two Secure Internet Protocol Router (SIPR) networks.
• Perform developmental, operational, and interface testing of C2IE software.
• Initiate development of Tactics Techniques & Procedures (TTP) for use of developed analytics.
• Continue incremental software development of information Common Operational Picture (iCOP) and Situational Awareness (SA) components of C2IE.
• Conduct multiple validation demonstrations and workshops for various Combatant Commanders (CCMDs).
• Establish a C2IE requirements working group and validation process.
                                
                                 
                                     36.570
                                
                                 
                                     36.570
                                     • Continue assessment of performance for four additional analytic components.
• Continue incremental software development, system integration, and testing cycle of the C2IE software.
• Continue installation/demonstration of C2IE components and system on SIPR networks for each Combatant Command.
• Continue developmental, operational, and interface testing of C2IE software.
• Continue conducting multiple validation demonstrations and workshops for Combatant Commanders (CCMDs).
• Develop a C2IE Capability Package (CP) and incorporate into the approved requirements Capability Definition Package (CDP).
                                
                            
                        
                         
                             Contender
                             SCO will develop and demonstrate an operational prototype that will extend the range of torpedoes for use in expanded mission sets.  This project is currently funded within the Advanced Innovative Analysis and Concepts Program Element 0603289D8Z and will transition to the Advanced Innovative Technologies Program Element 0604250D8Z in FY 2017.
                             
                                 
                                     35.550
                                     • Refine Stakeholders Objectives Document.
• Design and test communications subsystems and integrate into full design.
• Test and scale propulsion plant to meet desired speed and range goals while keeping integrated form factor.
• Plan demonstrations to prove concept operational viability.
• Design, integrate and test required sensors with Guidance Navigation and Control (GNC) package.
                                
                                 
                                     69.600
                                
                                 
                                     69.600
                                     • Design and test host platform dynamics.
• Conduct in-water risk reduction tests.
• Conduct payload launch testing.
• Perform subsystem integration planning.
                                
                            
                        
                         
                             Enhanced Munitions
                             Leverage existing technologies to analyze and prototype enhancements to current munitions.  As existing munitions age, leveraging advanced technology may enhance or buy-back performance.  This project will retire risks associated with transition of enhanced munitions.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     22.300
                                     • Conducted prototype component testing.
• Completed first In-Process Review (IPR) of munition enhancements concept and design.
                                
                            
                             
                                 
                                     41.960
                                     • Build and test munition enhancement article.
• Conduct second IPR of munition enhancements.
• Finalize Critical Experiment test plan.
• Plan and conduct first ground test of enhanced munition test article.
                                
                                 
                                     29.970
                                
                                 
                                     29.970
                                     • Build and test form factor enhancement article.
• Conduct third In-Progress Review of munition enhancements.
• Integrate enhancements into munitions test article.
• Plan and conduct second ground test of integrated enhanced munition test article.
                                
                            
                        
                         
                             Ghost Fleet
                             SCO will develop and demonstrate fleet integrated, operational prototype unmanned maritime vehicles to fill existing mission requirements for Combatant Commanders. The prototypes will include the platforms, autonomy, Command, Control and Communications (C3) and payload integration. Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     206.000
                                
                                 
                                     206.000
                                     • Build and evaluate unmanned capabilities to support future operational demonstrations.
• Begin payload integration activities. 
• Finalize autonomy architecture to support mission, platform, and payload level autonomy development.
• Conduct operational assessments for prototype systems.
                                
                            
                        
                         
                             Hornet's Nest
                             SCO will develop a multi-mission Unmanned Aerial Vehicle (UAV) capable of launch from manned/unmanned rotary and fixed wing aircraft and ground systems. Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     24.000
                                
                                 
                                     24.000
                                     • Conduct initial program and testing review.
• Conduct wargames to define operational scenarios.
• Conduct subsystem development and testing.
• Perform initial analysis for platform integration.
• Demonstrate integration of various payloads and capabilities.
                                
                            
                        
                         
                             Hypervelocity Gun Weapon System (HGWS)
                             Cost-effective, large magazine point defense will be demonstrated by closing the fire control loop between existing sensors and prototype projectiles launched from existing families of powder guns. Due to the nature of this project, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     259.724
                                     • Conducted live-fire projectile launches from numerous powder guns.
• Conducted a control actuation system test from high velocity guns.
• Tested projectile capabilities in hardware-in-the-loop and gun live-fire demonstrations.
• Built government-designed projectiles for FY 2016 and FY 2017 testing.
                                
                            
                             
                                 
                                     246.070
                                     • Test lethality of projectile.
• Use hardware-in-the-loop to test closed-loop system performance.
• Conduct closed-loop live-fire testing at high velocity launch against synthetic targets.
• Begin procurement of targets to be used in FY 2018 tests.
• Conduct prototype fire control sensor Critical Design Review (CDR).
• Conduct test site development activities.
• Continue procurement of test targets for live-fire testing.
                                
                                 
                                     67.050
                                
                                 
                                     67.050
                                     • Complete Advanced Projectile design concepts.
• Complete target procurement and support flight tests.
• Continue closed-loop performance demonstrations by conducting increasingly difficult fly-by engagements of live targets.
• Deliver Prototype Fire Control Radar and demonstrate enhanced range and precision.
• Complete Prototype Surveillance Radar modifications and support demonstrations.
• Integrate subsystems and conduct target intercepts.
                                
                            
                        
                         
                             LiTE Saber
                             SCO will develop and demonstrate a commercial-enabled tactical command, control and communication capability to create secure tactical communications for Ground Forces in Anti-Access / Area Denial (A2/AD) environments.
                             
                                 
                                     65.000
                                
                                 
                                     65.000
                                     • Establish metrics and measurements. 
• Establish candidate operating environments (vignettes/concepts of operation).
• Conduct analysis to define system characteristics and effectiveness.
                                
                            
                        
                         
                             MAVEN
                             Leverage advanced commercial technologies to provide advantage to the warfighter in contested environments.  Due to the nature of some of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     16.000
                                
                                 
                                     16.000
                                     • Develop initial data sets.
• Demonstrate analytics interfaces with databases.
• Demonstrate initial analytic performance.
                                
                            
                        
                         
                             Miniature Air Launched Decoy – X (MALD-X)
                             SCO will leverage existing low-cost payloads by demonstrating autonomous swarming behavior of a large number of Unmanned Aerial Vehicles (UAVs) as well as focused upgrades of the low cost Miniature Air-Launched Decoy (MALD) platform (MALD-X).  This project seeks to demonstrate the operational effectiveness and tactical advantage provided by large numbers of collaborative, expendable platforms.  Due to the nature of some of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     27.369
                                     • Conducted ground and air-dropped micro-UAV swarm demonstrations.
• Completed MALD-X critical design review.
• Conducted initial prototype subsystem testing.
• Anchored modeling and simulations, and updated operational effectiveness assessment.
                                
                            
                             
                                 
                                     26.230
                                     • Conduct large air-dropped micro-UAV swarm demonstration.
• Conduct platform/vehicle level ground testing.
• Conduct vehicle level captive-carry flight testing.
• Build, integrate and checkout flight test vehicles.
• Complete flight test demonstrations.
• Update modeling and simulations based on completed testing and update operational effectiveness assessment.
• Complete prototype development and testing in partnership with Service program offices to speed transition to a program of record.
                                
                            
                        
                         
                             Motley Crew
                             SCO will leverage near term technologies being developed to enable interoperability between weapons.  Motley Crew will enable collaboration among existing weapons to enhance capabilities Anti-Access / Area Denial (A2/AD) environment. Due to the nature of this project, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     32.000
                                
                                 
                                     32.000
                                     • Conduct detailed design and systems engineering activities in support of system architecture, hardware design and platform integration requirements.
• Complete and validate lab, ground and flight test capability development activities.
• Conduct component- and subsystem-level platform integration development and testing.
• Perform platform testing in operationally relevant scenarios, on ground and inflight, to demonstrate basic collaborative capabilities
                                
                            
                        
                         
                             Perdix Gen 7
                             Develop next generation micro-UAV (unmanned air vehicle) with improved endurance and processing power to allow for a multi-mission capabilities with a focus on Intelligence, Surveillance, and Reconnaissance (ISR) capabilities.  The multi-mission platform will be designed for use with multiple host platforms.
                             
                                 
                                     1.600
                                     Perform mission and systems analysis necessary to inform micro-UAV design limits (e.g. speed, endurance, stability).
Develop processing architecture and image processing technology required to collect and offload imagery data from UAV to host platform. 
Perform a battery and power train analysis to inform build of low-cost, high performance micro-UAV.
                                
                                 
                                     7.000
                                
                                 
                                     7.000
                                     Finalized baseline design and begin build of both the micro-UAV and canister dispenser.
Test and integrate power source.
                                
                            
                        
                         
                             Sea Dragon
                             A cost-effective disruptive offensive capability will be demonstrated by integrating an existing weapon system with an existing Navy platform.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     85.421
                                     • Completed design of in-water test apparatus.
• Completed design of the ejection body and associated hardware.
• Identified and analyzed alternative targeting methods to enable down-select and follow on demonstrations.
• Procured long lead range test articles.
• Completed Land-Based Testing (LBT).
                                
                            
                             
                                 
                                     70.760
                                     • Initiate construction of launch support site.
• Conduct planning for underwater testing.
• Refine parameters for subsystem weapon integration and interoperability to support end-to-end demonstration.
                                
                                 
                                     163.000
                                
                                 
                                     163.000
                                     • Complete construction of launch support test site.
• Commence underwater static testing.
• Continue planning for in-water testing.
• Continue kill chain analysis within platform communications and fire control system architectures.
                                
                            
                        
                         
                             Sea Mob
                             SCO is developing a group of Unmanned Surface Vehicles (USVs) capable of cooperative swarming behaviors.  This project will demonstrate the ability to generate common situational awareness among USVs and conduct coordinated dynamic planning required for sustaining cooperative behaviors.  This project is funded within the Advanced Innovative Technologies Program Element 0604250D8Z in FY 2016 and FY 2017.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     20.186
                                     • Converted an Rigid Hull Inflatable Boat (RHIB) to operate as an autonomous USV and successfully conducted autonomous USV operations, including long-distance unmanned transit.
• Demonstrated the ability to autonomously navigate.
• Converted additional ship to an autonomous USV and demonstrated a logistics resupply mission from ship to shore.
                                
                            
                             
                                 
                                     18.120
                                     • Acquire, install, integrate, and test subsystems on additional USVs.
• Demonstrate a tactical mission using multiple USVs that includes long range transit.
• Develop and test cooperative behaviors between USVs to conduct complex missions.
                                
                                 
                                     10.160
                                
                                 
                                     10.160
                                     • Integrate payloads with USV autonomy software. 
• Develop human-in-the-loop targeting using existing Sea Mob USV onboard sensors and communications links. 
• Further develop Sea Mob USV autonomy subsystems to enhance platform operation and survivability in hostile environments. 
• Test USVs for specified missions using payload module. 
• Conduct in-water exercises against relevant targets for specified missions.
• Finalize Sea Mob Technical Data Packages for transition.
                                
                            
                        
                         
                             Sea Stalker
                             SCO will leverage existing low-cost, persistent maritime platforms to offer Combatant Commanders deterrence options during a crisis. The Sea Stalker project seeks to retire the risk of platform and payload integration to provide an immediate, flexible capability. This project is currently funded within the Advanced Innovative Analysis and Concepts Program Element 0603289D8Z and will transition to the Advanced Innovative Technologies Program Element 0604250D8Z in FY 2017. Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     17.390
                                     • Manufacture and test integrated platform/payload systems.
• Develop command and control algorithms and power management plan necessary for operation.
• Perform platform testing in operationally relevant scenarios.
• Develop and test payload design and quantify effectiveness against mission goals.
                                
                                 
                                     27.240
                                
                                 
                                     27.240
                                     • Perform payload field testing for operational effectiveness.
• Perform in-water integrated payload/platform testing.
• Demonstrate platform reliability and persistence.
• Conduct in-water platform testing with optimized algorithms.
                                
                            
                        
                         
                             StormSystem
                             StormSystem will leverage existing capabilities to develop a suite of tools that disrupts the adversary cyber network exploitation (CNE). This effort will provide low-cost, at-scale obfuscation capabilities to government and industrial base research and development networks.
                             
                                 
                                     7.000
                                
                                 
                                     7.000
                                     • Conduct initial system demonstration. 
• Analyze system performance.
                                
                            
                        
                         
                             Strike-X
                             The Strike-X project leverages existing long range strike capabilities and develops alternative Concepts of Employment (CONEMP) and Tactics, Techniques, and Procedures (TTP) to deliver near-term innovative long range strike capabilities to Combatant Commanders. Due to the nature of this project, specific applications and detailed plans are available at a higher classification level. The Strike-X project transitions fully in FY 2017 from the Advanced Innovative Analysis and Concepts Program Element (PE) 0603289D8Z to the Advanced Innovative Technologies (PE) 0604250D8Z.
                             
                                 
                                     121.720
                                     • Conduct detailed design and systems engineering activities in support of system architecture, hardware design and platform integration requirements.
• Develop Interface Control Documents (ICD) to manage integration of systems within Strike-X and integration on host platforms.
• Procure test article hardware to support component-level testing and integration.
• Continue fabrication of test articles to facilitate platform integration evaluations.
• Conduct component- and subsystem-level platform integration development and testing.
• Conduct test site development activities.
• Conduct platform design verification live fire testing to collect performance data to validate design and identify risks.
                                
                                 
                                     114.800
                                
                                 
                                     114.800
                                     • Complete detailed design and systems engineering activities in support of system architecture, hardware design and platform integration requirements.
• Procure and receive test article hardware to support component-level and system-level testing and integration.
• Complete fabrication of system-level demonstrator and initial prototype test articles to facilitate platform integration evaluations.
• Complete test site development activities. 
• Conduct system-level live fire integration and validation engineering tests with demonstrator assets.
                                
                            
                        
                         
                             TEM II
                             Leverage existing technologies to analyze and demonstrate a prototype solution to disrupt enemy targeting of critical U.S. assets. The first phase of this project will be demonstrated at sea and transition to the Navy in FY 2017.  The second phase will leverage recent advances in commercial technology to provide additional capability. Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     18.207
                                     • Manufactured and tested major subsystems.
• Conducted deployed testing of subsystems.
• Collected representative ground truth data.
• Conducted initial integration testing of the major subsystems.
                                
                            
                             
                                 
                                     18.000
                                
                                 
                                     18.000
                                     • Demonstrate prototype in a laboratory environment.
• Conduct analysis of subsystem alternatives.
• Begin planning for an at-sea demonstration.
• Complete interface control document.
                                
                            
                        
                         
                             Third Eye
                             Third Eye is a data architecture that leverages existing and emerging sensors to provide real-time tracking and targeting for multi-Service weapon systems. This project is currently funded within the Advanced Innovative Analysis and Concepts Program Element 0603289D8Z and will transition to the Advanced Innovative Technologies Program Element 0604250D8Z in FY 2017.
                             
                                 
                                     33.810
                                     • Conduct four spirals of targeting demonstrations. 
• Complete low latency fusion algorithms development.
• Finalize analysis of data for improved data fusion.
• Develop updates to Mission Planning for Weapons/Tactical Employment guides.
• Provide test results and analysis to Combatant Commands.
                                
                                 
                                     25.400
                                
                                 
                                     25.400
                                     • Deploy limited operational capability.
• Continue to update capability based on operator feedback.
                                
                            
                        
                         
                             Vanguard
                             SCO will provide a capability to detect and track troop and motorized unit movements across the battle field. Due to the classified nature of this project, specific applications and detailed plans are available at a higher classification level.
                             
                                 
                                     8.500
                                
                                 
                                     8.500
                                     • Initiate sensor configuration design and analysis.
• Develop comprehensive program management plan and integrated master schedule.
• Examine scalability and component performance characterizations. 
• Examine sensor and targeting prototype capabilities.
• Validate suitability of proposed design.
                                
                            
                        
                    
                     OTHER adjustments provided for FY 2017 and FY 2018.
The amended budget request for an additional of $1.600 million is required in FY 2017 and an additional $7.000 million in FY 2018 to address emergency warfighting readiness requirements.
                     N/A
                     Performance metrics are specific to each of the SCO efforts funded under the Advanced Innovative Technologies Program Element.  All of which include measures identified in the management approach, Statement of Work (SOW) and Period of Performance (POP).  In addition, completions and successes are monitored against schedules and deliverables stated in the initiative's management approach.  Due to the nature of these projects, specific applications and detailed plans are available at a higher classification level.
                
                 
                     
                         
                             Product Development
                             
                                 
                                     Alternative Strike
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             25.260
                                        
                                         
                                             25.260
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Breaker
                                     C
                                     TBD
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             15.000
                                        
                                         
                                             15.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Command and Control of the Information Environment (C2IE)
                                     C
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             8.570
                                        
                                         
                                             8.570
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Contender
                                     Various
                                     Naval Undersea Warfare Center -Newport, Naval Surface Warfare Center - Indian Head Division, Naval Sea Systems Command - PMS404
                                     Newport, RI / Indian Head, MD / Navy Yard, DC
                                     
                                         
                                             9.600
                                        
                                         
                                             9.600
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Hypervelocity Gun Weapon System (HGWS)
                                     IA
                                     Sandia
                                     NM
                                     
                                         5.394
                                         
                                             4.687
                                             2015-10
                                        
                                         
                                             4.496
                                        
                                    
                                
                                 
                                     Hypervelocity Gun Weapon System (HGWS)
                                     MIPR
                                     SOSSEC
                                     NJ
                                     
                                         68.128
                                         
                                             16.330
                                             2015-10
                                        
                                         
                                             7.284
                                        
                                         
                                             1.000
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                                     Hypervelocity Gun Weapon System (HGWS)
                                     MIPR
                                     NAVSEA , Johns Hopkins Advanced Research Laboratory
                                     DC, MD
                                     
                                         
                                             9.364
                                        
                                    
                                
                                 
                                     Perdix Gen 7
                                     C
                                     TBD
                                     Various - TBD
                                     Various - TBD
                                     
                                         
                                             1.600
                                        
                                         
                                             7.000
                                        
                                         
                                             7.000
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Dragon
                                     C
                                     TBD
                                     VARIOUS TBD
                                     VARIOUS TBD
                                     
                                         
                                             40.000
                                        
                                         
                                             40.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Stalker
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             7.000
                                        
                                         
                                             7.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Strike-Ex
                                     Various
                                     U. S. Army Aviation and Missile Research Development and Engineering Center (AMRDEC) & Naval Surface Warfare Center, Carderock Division (NSWCCD)
                                     AL & MD
                                     
                                         
                                             14.000
                                        
                                         
                                             14.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     TEM II
                                     C
                                     TBD
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             15.500
                                        
                                         
                                             15.500
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Advanced Navigation
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         1.600
                                    
                                
                                 
                                     Advanced Navigation Software Development
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         1.400
                                    
                                
                                 
                                     Advanced Navigation
                                     MIPR
                                     AFLMC
                                     FL
                                     
                                         12.909
                                         
                                             16.359
                                             2015-10
                                        
                                         
                                             3.350
                                        
                                    
                                
                                 
                                     Air Launched Area Effects
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             17.782
                                        
                                         
                                             17.782
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Alternative Strike
                                     MIPR
                                     John Hopkins University / Advanced Physics Lab)  (JHU/APL)
                                     MD
                                     
                                         
                                             198.030
                                        
                                         
                                             50.000
                                        
                                         
                                             50.000
                                             2017-11
                                        
                                    
                                
                                 
                                     Alternative Strike
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             100.000
                                        
                                         
                                             100.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Alternative Strike
                                     Option
                                     FFP
                                     Ball Aerospace and Technologies Corporation
                                     Boulder, CO
                                     
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Assured Tactical C2
                                     MIPR
                                     ONR, NRL, AFRL, ARL
                                     DMV
                                     
                                         29.280
                                         
                                             14.473
                                             2015-10
                                        
                                    
                                
                                 
                                     AVATAR
                                     Option
                                     FFP
                                     Infoscitex
                                     Dayton, OH
                                     
                                         
                                             13.000
                                        
                                         
                                             13.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     AVATAR
                                     Option
                                     FFP
                                     Georgia Tech Research Institute
                                     Smyrna, GA
                                     
                                         
                                             12.000
                                        
                                         
                                             12.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Breaker
                                     MIPR
                                     U.S. Army Aviation and Missile Research
                                     Redstone Arsenal, AL
                                     
                                         
                                             15.000
                                        
                                         
                                             15.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Command and Control of the Information Environment
                                     MIPR
                                     Army Research Laboratory
                                     MD
                                     
                                         
                                             31.880
                                        
                                    
                                
                                 
                                     Command and Control of the Information Environment (C2IE)
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             28.000
                                        
                                         
                                             28.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Contender
                                     Various
                                     Naval Undersea Warfare Center -Newport, Naval Surface Warfare Center - Indian Head Division, Naval Sea Systems Command - PMS404
                                     Newport, RI /  Indian Head, MD /  Navy Yard, DC
                                     
                                         
                                             60.000
                                        
                                         
                                             60.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Enhanced Munitions
                                     MIPR
                                     MSIC, MDA
                                     AL, VA
                                     
                                         10.449
                                         
                                             23.474
                                             2015-10
                                        
                                         
                                             41.960
                                        
                                         
                                             29.970
                                        
                                         
                                             29.970
                                             2017-10
                                        
                                    
                                
                                 
                                     Ghost Fleet
                                     MIPR
                                     SPAWAR System Center Pacific
                                     San Diego, CA
                                     
                                         
                                             0.300
                                        
                                         
                                             0.300
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ghost Fleet
                                     MIPR
                                     Naval Surface Warfare Center
                                     Bethesda, MD
                                     
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ghost Fleet
                                     C
                                     Various
                                     TBD
                                     VARIOUS TBD
                                     
                                         
                                             203.700
                                        
                                         
                                             203.700
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Hornets Nest
                                     MIPR
                                     Aviation and Missile Research, Development, and Engineering Center
                                     Redstone Arsenal, AL
                                     
                                         
                                             24.000
                                        
                                         
                                             24.000
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Hypervelocity Gun Weapon System (HGWS)
                                     MIPR
                                     SOSSEC
                                     NJ
                                     
                                         
                                             20.699
                                        
                                         
                                             15.000
                                        
                                         
                                             15.000
                                             2017-10
                                        
                                    
                                
                                 
                                     Hypervelocity Gun Weapon System (HGWS)
                                     MIPR
                                     Naval Surface Warfare Center Port Hueneme Division (NSWC PHD), WSMR
                                     CA
                                     
                                         
                                             13.053
                                        
                                         
                                             10.000
                                        
                                         
                                             10.000
                                             2017-10
                                        
                                    
                                
                                 
                                     Hypervelocity Gun Weapon System (HGWS)
                                     MIPR
                                     NSWCDD
                                     Dahlgren, VA
                                     
                                         
                                             4.315
                                        
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2017-11
                                        
                                    
                                
                                 
                                     Hypervelocity Gun Weapon System (HGWS)
                                     MIPR
                                     Various
                                     TBD
                                     
                                         
                                             35.550
                                        
                                    
                                
                                 
                                     Intelligence, Surveillance, and Reconnaissance (ISR) Denial
                                     MIPR
                                     JHU/APL
                                     MD
                                     
                                         19.787
                                         
                                             19.470
                                             2015-10
                                        
                                    
                                
                                 
                                     LiTE Saber
                                     C
                                     TBD
                                     VARIOUS TBD
                                     VARIOUS TBD
                                     
                                         
                                             64.000
                                        
                                         
                                             64.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     LiTE Saber
                                     Option
                                     FFP
                                     Johns Hopkins/ Applied Physics Lab (JHU/APL)
                                     Laurel, MD
                                     
                                         
                                             1.000
                                        
                                         
                                             1.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     MAVEN
                                     C
                                     TBD
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             16.000
                                        
                                         
                                             16.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Motley Crew
                                     Option
                                     FFP
                                     Johns Hopkins/ Applied Physics Lab (JHU/APL)
                                     Laurel, MD
                                     
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Motley Crew
                                     C
                                     TBD
                                     VARIOUS TBD
                                     VARIOUS TBD
                                     
                                         
                                             30.000
                                        
                                         
                                             30.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Dragon
                                     MIPR
                                     IWS, NAVSEA, NUWC, SPAWAR, NAVAIR & JHU/APL
                                     Various
                                     
                                         
                                             81.000
                                             2015-10
                                        
                                         
                                             70.760
                                        
                                    
                                
                                 
                                     Sea Dragon
                                     MIPR
                                     Naval Sea Systems Command (073)
                                     Washington Navy Yard DC
                                     
                                         
                                             20.000
                                        
                                         
                                             20.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Dragon
                                     Option
                                     FFP
                                     John Hopkins University/Applied Research Laboratory (JHU/APL)
                                     Laurel, MD
                                     
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Dragon
                                     Option
                                     FFP
                                     SEACORP
                                     Middleton, RI
                                     
                                         
                                             1.000
                                        
                                         
                                             1.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Dragon
                                     C
                                     TBD
                                     VARIOUS TBD
                                     VARIOUS TBD
                                     
                                         
                                             100.000
                                        
                                         
                                             100.000
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sea Mob
                                     MIPR
                                     NSWC/CCD, NSWC/PCD, JHU/APL, PSU/ARL, JPL
                                     Various
                                     
                                         
                                             19.985
                                             2015-10
                                        
                                         
                                             18.120
                                        
                                         
                                             10.160
                                        
                                         
                                             10.160
                                             2017-11
                                        
                                    
                                
                                 
                                     Sea Stalker
                                     MIPR
                                     Various
                                     TBD
                                     
                                         
                                             17.390
                                        
                                         
                                             20.240
                                        
                                         
                                             20.240
                                             2017-10
                                        
                                    
                                
                                 
                                     Storm System
                                     Option
                                     FFP
                                     Pacific Northwest National Laboratory
                                     Richland, WA
                                     
                                         
                                             7.000
                                        
                                         
                                             7.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Strike-Ex
                                     MIPR
                                     U. S. Army Aviation and Missile Research Development and Engineering Center (AMRDEC) & Naval Surface Warfare Center, Carderock Division (NSWCCD)
                                     AL & MD
                                     
                                         
                                             121.720
                                        
                                         
                                             100.800
                                        
                                         
                                             100.800
                                             2017-10
                                        
                                    
                                
                                 
                                     TEM II
                                     MIPR
                                     Naval Research Laboratory
                                     Washington, DC
                                     
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     TEM II
                                     MIPR
                                     Military Sea lift Command - USNS
                                     NORFOLK, VA
                                     
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Third Eye
                                     MIPR
                                     Naval Systems Management Activity (NSMA), Naval Research Laboratory - NRL
                                     DC, MA, VA
                                     
                                         
                                             33.810
                                        
                                         
                                             25.400
                                        
                                         
                                             25.400
                                             2017-11
                                        
                                    
                                
                                 
                                     Unmanned Aerial Vehicle Payloads
                                     MIPR
                                     MIT/LL, SSC Pacific, NAWCWD
                                     Various
                                     
                                         
                                             15.118
                                             2015-10
                                        
                                         
                                             26.230
                                        
                                    
                                
                                 
                                     Vanguard
                                     Various
                                     VARIOUS - TBD
                                     VARIOUS - TBD
                                     
                                         
                                             8.500
                                        
                                         
                                             8.500
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             BREAKER Product Development
                             
                                 
                                     Product Development
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             C2IE Platform Integration
                             
                                 
                                     Platform Integration
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                            
                        
                         
                             C2IE Transition Management
                             
                                 
                                     Transition Management
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                         
                             Contender Product Development
                             
                                 
                                     Product Development
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             HGWS - Product Development
                             
                                 
                                     Product Development
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                            
                        
                         
                             Perdix Gen 7 - Product Development
                             
                                 
                                     Product Development
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Sea Dragon - Product Development
                             
                                 
                                     Product Devlopment
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                            
                        
                         
                             Strike X - Product Development
                             
                                 
                                     Product Devlopment
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                         
                             TEM II - Product Development
                             
                                 
                                     Product Development
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Advanced Navigation Test & Evaluation
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                            
                        
                         
                             Air Launched Area Effects - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Alternative Strike - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             AVATAR - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2022
                                        
                                    
                                
                            
                        
                         
                             BREAKER - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                            
                        
                         
                             C2IE - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                            
                        
                         
                             Contender - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Enhanced Munitions - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                            
                        
                         
                             Ghost Fleet - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Hornet's Nest - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                            
                        
                         
                             HGWS - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                            
                        
                         
                             LiTE Saber - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                            
                        
                         
                             MAVEN - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Motley Crew - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Sea Dragon - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                            
                        
                         
                             Sea Mob - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                            
                        
                         
                             Sea Stalker - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                            
                        
                         
                             Storm System - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Strike X - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                            
                        
                         
                             TEM II - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                            
                        
                         
                             Third Eye - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                            
                        
                         
                             Vanguard - T & E
                             
                                 
                                     Test & Evaluation
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                            
                        
                    
                
            
        
    





